COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2016

ESTI MATE SUMVARY 14:18: 58
CONTI D C19399R ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19399R- BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.5 DAYS TI VE ALLOW 140 WORK DAYS
US 491 CORTEZ TO MCR 30 PERCENT TI ME: 24.64 ORI G TI VE ALLOW 140 WORK DAYS
PRQJIECT NO NHPP4912- 005
US 491 CORTEZ TO MCR 30
NAVE OF ROAD:
PRQJECT COUNTI ES: MONTEZUNA
CONTRACTCR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 02/ 2016 DATE TI ME STARTED 05/10/ 2016
20 SO. SUNSET STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 10/ 2016
P.Q BOX 1318 DATE AWARDED 03/ 31/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
L ONGVONT CO 80501- 58 (303) 444- 8680 DATE NOTI CE TO PROCEED 05/ 10/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,918, 738.80 PARTI Cl PATING $ 968, 975. 25 $ 179, 528. 55
AWARD PRQJECT AM: $  5,797,085.30 NON-PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 14. 01% TOTAL EARNI NGS 968, 975. 25 179, 528. 55
FUNDS AVAI LABLE: $ 5,949, 763.55 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 968, 975. 25 179, 528. 55
TOTAL CLAI VB $ 0.00 RETAI NAGE - 21, 569. 26 -5, 385. 86
SECURI TI ES ENCUMBERED 21, 569. 26 5, 385. 86
NET EARNI NGS 968, 975. 25 179, 528. 55
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 968, 975. 25 179, 528. 55
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 179, 528. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14: 18: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 0. 500 0. 250
ACRE 0. 000 0. 00
20, 000. 00000 0. 250 5, 000. 00
0010 202- 00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0015 202-00019 *Renmoval of Inlet 6. 000 4. 000
EACH 0. 000 0. 00
785. 00000 4.000 3, 140. 00
0020 202- 00035 *Renoval of Pipe 191. 000 54. 000
LF 0. 000 0. 00
155. 00000 54. 000 8, 370. 00
0025 202-00190 Renoval of Concrete Median Cover Materi al 800. 000 761. 000
SY 0. 000 0. 00
14. 50000 761. 000 11, 034. 50
0030 202-00202 Renoval of Qutter 39. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Qutter 4,526. 000 1,267. 000
LF 467. 000 5,253.75
11. 25000 1, 734. 000 19, 507. 50
0040 202-00210 Renoval of Concrete Pavenent 49. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0045 202-00212 Renoval of Concrete Pavenent (Special) 129. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0050 202-00220 *Renoval of Asphalt Mat 42, 563. 000 21, 281. 000
SY 0. 000 0. 00
5. 00000 21, 281. 000 106, 405. 00
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 2, 023. 000 0. 000
SY 0. 000 0. 00

3. 25000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14: 18: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 15, 000. 000 5, 022. 000
SF 0. 000 0. 00
3. 00000 5, 022. 000 15, 066. 00
0065 202-00700 *Renoval of Light Standard 21.000 10. 000
EACH 0. 000 0. 00
850. 00000 10. 000 8, 500. 00
0070 202- 00705 *Removal of Light Standard Foundation 21.000 10. 000
EACH 0. 000 0. 00
800. 00000 10. 000 8, 000. 00
0075 202-00810 *Renoval of Gound Sign 23. 000 22.000
EACH 0. 000 0. 00
165. 00000 22.000 3, 630. 00
0080 202-00821 *Renoval of Sign Panel 17. 000 12. 000
EACH 0. 000 0. 00
37. 00000 12. 000 444. 00
0085 202-04002 *C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0090 202-04004 *Plug Cul vert (Special) 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0095 203- 00010 Uncl assi fied Excavation (Conplete In Place) 4, 643. 000 0. 000
cY 1, 252. 000 38, 812. 00
31. 00000 1, 252. 000 38, 812. 00
0100 203-00100 Mick Excavation 500. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 203-01100 Proof Rolling 60. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0110 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00

155. 00000 0. 000 0. 00



CONTI D C19399R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203- 01565 Hydraul i ¢ Excavat or 50. 000 50. 000
HOUR 0. 000 0. 00
190. 00000 50. 000 9, 500. 00
0120 203-01582 Truck (Dunp) 48. 200 48. 200
HOUR 0. 000 0. 00
95. 00000 48. 200 4,579. 00
0125 203- 01590 Front End Loader (Rubber Tire) 20. 000 12.000
HOUR 0. 000 0. 00
145. 00000 12. 000 1, 740. 00
0130 203-01594 Conbi nati on Loader 20. 000 7.000
HOUR 2.000 330. 00
165. 00000 9. 000 1, 485. 00
0135 203-01597 *Pot hol i ng 120. 000 55. 600
HOUR 19. 200 4, 800. 00
250. 00000 74.800 18, 700. 00
0140 203-01622 Sweepi ng (Wth Pickup Broon 120. 000 7.000
HOUR 0. 000 0. 00
165. 00000 7.000 1, 155. 00
0145 203-02330 Labor er 40. 000 12. 000
HOUR 8. 000 360. 00
45. 00000 20. 000 900. 00
0150 206- 00000 Structure Excavation 275. 000 0. 000
cY 32.900 1, 052. 80
32. 00000 32.900 1, 052. 80
0155 206- 00065 Structure Backfill (FlowFill) 122. 000 5. 000
CY 0. 000 0. 00
125. 00000 5. 000 625. 00
0160 206- 00100 Structure Backfill (dass 1) 36. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
0165 207-00205 Topsoi | 135. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 207-00210 St ockpi | e Topsoi | 135. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0175 208-00002  *Erosion Log Type 1 (12 Inch) 1, 150. 000 270. 000
LF 190. 000 760. 00
4. 00000 460. 000 1, 840. 00
0180 208-00020 *Silt Fence 2, 600. 000 280. 000
LF 0. 000 0. 00
2. 00000 280. 000 560. 00
0185 208- 00045 Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0190 208- 00052 *StormDrain Inlet Protection (Type I1) 150. 000 25. 000
LF 63. 000 2,268. 00
36. 00000 88. 000 3, 168. 00
0195 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 208-00103 *Renoval and Disposal of Sedinment (Labor) 40. 000 0. 000
HOUR 3. 000 210. 00
70. 00000 3. 000 210. 00
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0210 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 208-00206 *Erosion Control Supervisor 145. 000 33. 000
DAY 10. 000 2, 750. 00
275. 00000 43. 000 11, 825.00
0220 210- 00011 *Reset Mailbox Structure (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00



CONTI D: C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19399R- BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO. 0003 14:18:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 7.000 2.500
EACH 0. 000 0.00
185. 00000 2.500 462. 50
0235 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0240 210- 04015 Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0.00
2, 750. 00000 1.000 2,750. 00
0245 210- 04050 Adj ust Val ve Box 20. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
0250 212-00006 *Seedi ng (Native) 0.530 0. 000
ACRE 0. 000 0.00
780. 00000 0. 000 0. 00
0255 212-00028 *Seedi ng (et ands) 0. 020 0. 020
ACRE 0. 000 0.00
1, 890. 00000 0. 020 37.80
0260 212-00032 *Soi | Condi tioni ng 0.530 0. 000
ACRE 0. 000 0.00
530. 00000 0. 000 0. 00
0265 213-00002 *Mil ching (Weed Free Hay) 0.530 0. 020
ACRE 0. 000 0.00
1, 045. 00000 0. 020 20. 90
0270 213-00061 *Mil ch Tacki fier 106. 000 4.000
LB 0. 000 0.00
4. 00000 4.000 16. 00
0275 215-00700 Transpl ant Sod 83. 000 83. 000
Sy 0. 000 0.00
53. 00000 83. 000 4,399. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14: 18: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 120. 000 0. 000
d ass
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0285 240- 00000 *WIdlife Biologist 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0290 304- 02000 Aggregate Base Course (C ass 2) 617. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0295 304- 06000 Aggregate Base Course (Cl ass 6) 1, 307. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0300 306-01000 Recondi ti oni ng 39, 788. 000 0. 000
Sy 3,111. 000 37,332.00
12. 00000 3,111. 000 37,332.00
0305 403-00720 Hot M x Asphalt (Patching) (Asphalt) 497. 000 18. 100
TON 0. 000 0. 00
235. 00000 18. 100 4, 253. 50
0310 411-10255  Enulsified Asphalt (Sl ow Setting) 325. 000 0. 000
GAL 0. 000 0. 00
5.10000 0. 000 0. 00
0315 412-00800 *Concrete Pavenment (8 Inch) 41, 003. 000 0. 000
SY 0. 000 0. 00
58. 50000 0. 000 0. 00
0320 420-00112 Geotextile (Drainage) (dass 1) 641. 000 0. 000
SY 0. 000 0. 00
4. 75000 0. 000 0. 00
0325 420- 00520 Geogri d Pavenent Reinforcenment 500. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0330 506- 00206 Riprap (6 Inch) 164. 000 0. 000
CY 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14: 18: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 506-00212  Riprap (12 Inch) 38. 000 0. 000
CcY 0. 000 0. 00
235. 00000 0. 000 0.00
0340 506-00412  Soil Riprap (12 Inch) 23. 000 0. 000
CcY 0. 000 0. 00
235. 00000 0. 000 0. 00
0345 507-00400 Bi t umi nous Sl ope and Ditch Paving (Asphalt) 32. 000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0350 601-03000 Concrete Oass D 29. 000 0. 000
cY 17. 600 19, 360. 00
1, 100. 00000 17. 600 19, 360. 00
0355 601- 03020 Concrete O ass D (M scel | aneous) 30. 000 0. 300
CcY 0. 000 0. 00
950. 00000 0. 300 285.00
0360 602-00000 Rei nf orci ng Steel 1, 407. 000 0. 000
LB 754. 000 1, 696. 50
2. 25000 754. 000 1, 696. 50
0365 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 80. 000
LF 0. 000 0. 00
175. 00000 80. 000 14, 000. 00
0370 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 45. 000
LF 0. 000 0. 00
350. 00000 45. 000 15, 750. 00
0375 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 105. 000 60. 200
Pl ace)
LF 0. 000 0. 00
145. 00000 60. 200 8, 729. 00
0380 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 174. 000 128. 000
(Conplete In
LF 0. 000 0. 00
190. 00000 128. 000 24, 320. 00
0385 603-05024 *24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

3, 610. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 603- 05048 *48 Inch Reinforced Concrete End Section 2.000 2. 000
EACH 0. 000 0. 00
6, 295. 00000 2. 000 12, 590. 00
0395 604- 16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0400 604- 19305 *Inlet Type R L 15 (5 Foot) 2. 000 0. 000
EACH 2. 000 35, 000. 00
17, 500. 00000 2. 000 35, 000. 00
0405 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0410 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 31 in. M3S 88. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0415 606-00705 Cuardrail Type 7 (Special) 212.000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
0420 606-00710 Quardrail Type 7 (Style CA) Precast 310. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0425 606- 01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
2, 410. 00000 0. 000 0. 00
0430 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0435 607- 11525 *Fence (Plastic) 750. 000 255. 000
LF 0. 000 0. 00
3. 50000 255. 000 892. 50
0440 608-00010 Concrete Curb Ranp 26. 000 0. 000
Sy 0. 000 0. 00
90. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19399R- BI D ESTI MATE RUN 07/ 13/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 608-00015 Det ect abl e \\r ni ngs 72.000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0. 00
0450 609-21010 Curb and Qutter Type 2 (Section I-B) 1, 933. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0455 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 825. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0460 609-24002  Cutter Type 2 (2 Foot) 131. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0465 609-60011  Curb Type 6 (Section M 337. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0470 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 2, 819. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 612-00001  *Delineator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0480 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0485 612- 00021 *Del i neator (Type |) (Barrier) 9. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0490 613-00300 *3 Inch Electrical Conduit 1, 794. 000 317. 000
LF 0. 000 0. 00
18. 00000 317. 000 5, 706. 00
0495 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 437.000 3, 892. 000
LF 308. 000 4,928. 00
16. 00000 4, 200. 000 67, 200. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 613-01400 *4 Inch BElectrical Conduit (Plastic) 192. 000 123. 000
LF 0. 000 0. 00
21. 00000 123. 000 2,583.00
0505 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0510 613-30300 *Light Standard Al unmi num (30 Foot) 4.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0515 613-30302  *Light Standard Al umi num (30 Foot) (2-Arm) 17. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0520 613-40010 *Light Standard Foundati on 21.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0525 613-40020 *Transforner Base Al unmi num 21. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0530 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 38. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0535 614-00011 *Sign Panel (Qass I) 145. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Cass I1) 119. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0545 614-00013 *Sign Panel (Cass I11) 28. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0550 614-01512 *Steel Sign Support (2-1nch Round) (Post) 132. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0.00
0560 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 147. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0565 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0570 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 61. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0575 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0580 614-10110 *LED Warning Sign System (_Signs) 3. 000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0585 615- 00150 Enbanknent Protector (Special) Type 5 2.000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0590 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 200 9, 800. 00
49, 000. 00000 0. 450 22, 050. 00
0595 625-00001 *Construction Surveying (Hourly) 25. 000 8. 500
HOUR 0. 000 0. 00
240. 00000 8. 500 2,040. 00
0600 626-00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0.140
LS 0. 140 1, 750. 00
12, 500. 00000 0. 280 3, 500. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19399R- BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 627-00011 *Pavenent Marking Paint (Wt erborne) 155. 000 85. 820
GAL 0. 000 0. 00
50. 00000 85. 820 4,291. 00
0615 627-00013 *Paverent Marking Paint (H gh Build) 7.000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0620 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 7,944. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0625 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 214. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0630 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Wrd 1, 716. 000 0. 000
Symbol ) (1 nl ai d)
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0635 627-40013 *Met hyl Met hacryl ate Pavenent Marking (X Wl k Stop 220. 000 0. 000
line)(Inl
SF 0. 000 0. 00
18. 80000 0. 000 0. 00
0640 627-40015 *Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 15. 000 0. 000
GAL 0. 000 0. 00
785. 00000 0. 000 0. 00
0645 630- 00000 *Fl aggi ng 8, 400. 000 704.500
HOUR 206. 750 4, 548. 50
22. 00000 911. 250 20, 047. 50
0650 630- 00007 *Traffic Control Inspection 48. 000 15. 000
DAY 4.000 600. 00
150. 00000 19. 000 2, 850. 00
0655 630- 00012 *Traffic Control Management 140. 000 30. 000
DAY 10. 000 6, 500. 00
650. 00000 40. 000 26, 000. 00
0660 630-80335 *Barricade (Type 3 MA) (Tenporary) 41. 000 17. 000
EACH 0. 000 0. 00
140. 00000 17. 000 2,380. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0670 630-80341 *Construction Traffic Sign (Panel Size A) 109. 000 11. 500
EACH 0. 000 0. 00
47. 00000 11. 500 540. 50
0675 630-80342 *Construction Traffic Sign (Panel Size B) 143. 000 30. 500
EACH 0. 000 0. 00
47. 00000 30. 500 1, 433. 50
0680 630-80344 *Construction Traffic Sign (Special) 600. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0685 630- 80350 *Vertical Panel 100. 000 20. 500
EACH 0. 000 0. 00
26. 00000 20. 500 533. 00
0690 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 0. 500
Type
ype) EACH 0. 500 325. 00
650. 00000 1. 000 650. 00
0695 630- 80359 *Portabl e Message Sign Panel 615. 000 132. 000
DAY 42. 000 1, 092. 00
26. 00000 174. 000 4,524. 00
0700 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 97. 000
EACH 0. 000 0. 00
26. 00000 97. 000 2,522.00
0705 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 3. 000
EACH 0. 000 0. 00
37. 00000 3. 000 111. 00
0710 630- 80370 Concrete Barrier (Tenporary) 160. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0715 630- 80380 *Traffic Cone 100. 000 33. 500
EACH 0. 000 0. 00
8. 50000 33.500 284.75



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0003 14: 18: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0725 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70011 F/ A Partnering 2,935. 500 2,935.500
FA 0. 000 0. 00
1. 00000 2,935. 500 2,935.50
0735 700-70013 F/ A Concrete Pavenent |ncentive 135, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70021 F/ A On- The-Job Trai nee 2, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70031 F/ A | NTERI M SURFACE REPAI R 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70033 F/ A Vi deo Tapi ng 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70060 F/' A Adjust Uilities 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 19399R- BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 700- 70589 F/ A Environnental Health & Safety Management 7,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6, 686, 327.70 $ 179,528.55 % 915, 025. 25
CAT NO0201 CARPENTER WETLANDS M Tl GATI ON
0780 201- 00001 C earing and G ubbing 0. 800 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0785 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 305. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0790 207-00305 Wt | and Topsoi | 450. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0795 208-00002 *Erosion Log Type 1 (12 Inch) 150. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0800 208-00020 *Silt Fence 2,486. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0805 208-00520 Tenporary Stream Crossing 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0810 210-01000 Reset Fence 75. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0815 212-00006 *Seedi ng (Native) 4. 500 0. 000
ACRE 0. 000 0. 00
780. 00000 0. 000 0. 00
0820 212-00028 *Seedi ng (Wt ands) 0. 560 0. 000
ACRE 0. 000 0. 00
1, 890. 00000 0. 000 0. 00



CONTI D: C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCON: 19399R-BI D ESTI MATE RUN 07/ 13/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0003 14:18: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201  CARPENTER VETLANDS M TI GATI ON
0825 212-00032 *Soi | Condi tioning 4.500 0. 000
ACRE 0. 000 0. 00
530. 00000 0. 000 0.00
0830 213-00002 *Mil ching (Wed Free Hay) 5. 060 0. 000
ACRE 0. 000 0. 00
1, 045. 00000 0. 000 0.00
0835 213-00061 *Mil ch Tackifier 1, 012. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
0840 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0.00
0845 214-01010 *Brush Layer Cutting 400. 000 0. 000
EACH 0. 000 0. 00
2.75000 0. 000 0.00
0850 215-00600 *Transpl ant Pl ug 30. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0.00
0855 607-11525 *Fence (Plastic) 2, 750. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
CAT 0201 CURRENT AMI  $ 159, 961.10 $ 0.00% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 750. 00000 1. 000 33, 750. 00
0865 620-00012 Field Laboratory (dass 2) 2.000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0870 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0400 CURRENT AMI  $ 72,450.00 $ 0.00% 53, 950. 00
PROJECT TOTAL CURRENT AMI $ 6,918,738.80 % 179,528.55% 968, 975. 25



